&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 2:04PM

Contract No.:  04-0120F4

Diary #: 366 Const Calendar Day:

Inspector Name: Wilcox, Jason

Date: 20-Jun-2011 Monday
Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50- 60 4PM 50 - 60

Precipitation

Working Day If no, explain:

Condition Clear

Diary:
General Comments
Clear and mild

*Review Plans and Specs
*Diary work

Accrued 2 hours of overtime covering and documenting the Contractor’s hours.

Dispute

[]

*Concrete pour for the SCC blockout of the CCO 140 Expansion Joint mockup. | opened the East gate for
the trucks at 0630 hrs and observed the Conco pump truck operator set up for the pour. The first truck
arrived around 0815 hrs and placed its concrete. Cylinders were taken from the first truck halfway through
the pour. By 0830 the second truck arrived and by 0910 the pour was complete. Throughout the rest of the
day | stopped by to observe the progress and saw that the top layer was not setting. By the end of the day
the top was still not completely set.
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